

## GNAO Facility Top-Level Milestones Schedule

Code	Title	Planned End
<b>▼ GNAO-Facility Top Level Milestones</b>		<b>Dec 17, 2027</b>
1	Project Kick Off	Oct 1, 2018
2	GNAO Facility Conceptual Design Review (CoDR)	Sep 28, 2019
3	Assessment Of Alternatives Review (AAR)	Jul 15, 2020
4	AURA Progress Review	Jun 15, 2021
5	GNAO Progress Review (FY23)	Sep 13, 2023
6	GNAO Facility Preliminary Design Review (PDR)	Aug 2, 2024
7	GNAO Facility Critical Design Review (CDR)	Apr 24, 2025
8	GNAO Facility Integration Readiness Review	May 16, 2026
9	GNAO - GIRMOS First Light	Dec 17, 2027

Please note:

The dates for the PDR, CDR and First Light will be reassessed once the AOB Phase B contractor has been selected.