
## Gemini South Semester 2009B

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are indicated by the colored-horizontal bands (see color key below). Note: ToO PIs should always check the "what's available now" pages that are linked from the contents list for the most up-to-date information. Scheduled classical runs are indicated by the last characters of the GS-2008B-... program ID number. Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). New and full moon dates are shown on the left.



## Notes:

Flamingos-2: Will be mounted on port 1 (up-looking) for on-sky Acceptance Tests, then mounted on port 5 (side) for final on-sky Acceptance test and commissioning. No SV is expected in 2009B. Exact dates are subject to change. \*NICI will be moved to port 1 (up-looking) in late October or early November. Exact dates for the move, and port 1 commissioning, are TBD. Laser commissioning is contingent on laser delivery.

Modified 1 Feb 2010 B. Rodgers Modified 30 Sep 2009 B. Rodgers Modified 26 Jun 2009 B. Rodgers Modified 08 Jun 2009 C. Winge Created 18-May-2009 BR