
Gemini North Semester 2008A 

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the colored-horizontal bands (see color key below). Note: Rapid ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated in the instrument's row by the last characters of the GN-2008A-… program ID number.
Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). Of the order of 8 engineering nights will be scheduled in queue. 
New and full moon dates are shown.

Key: GMOS NIRI Michelle Altair

NIFS TEXES eng./commis.
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February GMOS queue  February

NIRI queue  
6 new Michelle/NIFS queue  
20 full Altair/other queue  LGS in queue  

March GMOS queue March
NIRI queue

6 new Michelle/NIFS queue
20 full Altair/other queue LGS queue

April GMOS queue C-4 queue  queue April
NIRI queue  queue C-3 queue

5 new Michelle/NIFS queue  queue  queue eng queue
19 full Altair/other queue for tuning LGS in queue tuning LGS in queue queue  

May GMOS queue C-2 queue May
NIRI queue C-2 queue

4 new Michelle/NIFS queue eng queue  queue
19 full Altair/other queue Altair for tuning queue LGS in queue queue

June GMOS queue June
NIRI queue

2 new Michelle/NIFS queue eng queue
17 full Altair/other queue LGS in queue queue

July GMOS queue  July
NIRI queue  

2 new Michelle/NIFS queue  
17 full Altair/other queue Telescope shutdown: M1 mirror coating, A&G maint, instrument maint, 2 eng nights, first science night Aug 5
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