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Gemini North Semester 2010B

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the colored-horizontal bands (see color key below). Note: Rapid ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated in the instrument's row by the last characters of the GN-2010B-… program ID number.
Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). Of the order of 3 engineering nights will be scheduled in queue. 
New and full moon dates are shown.

Key: GMOS NIRI Michelle Altair

NIFS GNIRS eng./commis.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
August GMOS eng queue C-7 queue August

NIRI eng queue
9 new NIFS/GNIRS GNIRS commissioning 8-10n in queue
23 full Altair/other Shutdown eng queue LGS in queue queue

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
September GMOS queue GMOS BG=50 Q-programs takes priority queue September

NIRI queue
7 new NIIFS/GNIRS GNIRS commissioning eng queue  
22 full Altair/other queue LGS + GNIRS comm  LGS in queue queue  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
October GMOS/GNIRS queue October

NIRI queue C-6 queue
6 new NIFS queue C-4 queue
22 full Altair/other queue LGS in queue  LGS in queue LGS LGS in queue queue

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
November GMOS/GNIRS queue November

NIRI queue C-2 queue
5 new NIFS queue eng  
20 full Altair/other queue LGS in queue  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
December GMOS queue C-9 C-10 queue December

NIRI queue
4 new GNIRS GNIRS SV in queue C-5 GNIRS SV in queue C-5 queue
20 full Altair/other queue LGS in queue queue

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
January GMOS queue eng queue January

NIRI/GNIRS queue eng queue
3 new GNIRS/NIFS/Michelle GNIRS SV eng queue Q-28 C-1/C-3 C-8 queue
18 full Altair/other queue LGS in queue A&G shutdown eng queue

4-Jan-11


