
Gemini South Semester 2007A 

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the coloured-horizontal bands (see color key below). Note: ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated by the instrument name (or an abbrieviated version) and the last characters of the GS-2007A-… program
ID number. Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). New and full moon dates are shown.

Key: GMOS GNIRS T-ReCS engineering

Phoenix NICI FLAMINGOS-2

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
February GMOS queue queue queue February  

GNIRS queue queue queue

1 full T-ReCS queue

FLAMINGOS-2
17 new NICI NICI installation NICI comm.

other Phoenix C8+C4* C4*      C8+C3*  Ps

March GMOS queue GS-2007A-C-6 queue queue March
GNIRS queue GS-2007A-C-9 queue queue

3 full T-ReCS queue queue
FLAMINGOS-2

18 new NICI
other C2 C7 C1 Phoenix C5

April GMOS queue queue GS Telescope Shutdown Eng. Contingency/queue April
GNIRS queue queue GS Telescope Shutdown Eng. Contingency/queue

2 full T-ReCS queue queue GS Telescope Shutdown Eng. Contingency/queue
FLAMINGOS-2 GS Telescope Shutdown Eng. Contingency/queue

17 new NICI GS Telescope Shutdown Eng. Contingency/queue
other GS Telescope Shutdown Eng. Contingency/queue

May GMOS queue queue queue May
GNIRS

2, 31 full T-ReCS queue Q-38 queue queue

FLAMINGOS-2
16 new NICI

other

June GMOS queue queue June
GNIRS

30 full T-ReCS queue

FLAMINGOS-2
14 new NICI

other

July GMOS queue queue queue maintenance July
29 full T-ReCS queue queue

Phoenix mounted on telescope queue backup

14 new NICI mounted day work

other
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

* Phoenix notes, Feb-Mar:  Some Phoenix programs will share nights.  On the nights of February 1-3, C8 will use the first 1/3 of the night, and C4 will use the latter 2/3.  C4 has the entire night of February 4.  
   Similarly the nights of February 5-7 wil be shared by C8 and C3, with C8 allocated the first 1/3 of the night and C3 the latter 2/3.  

* NICI notes: NICI commissioning and campaign science will require removal of TReCS.

* FLAMINGOS-2 notes:  FLAMINGOS-2 commissioning will not start in 2007A.

* Engineering contingency nights reserved for April 25-28 will revert to queue if not needed.
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