
Gemini South Semester 2009B 

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the colored-horizontal bands (see color key below). Note: ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated by the last characters of the GS-2008B-… program ID number.
Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). New and full moon dates are shown on the left.

Key: GMOS T-ReCS engineering

Phoenix NICI F-2 in commissioning 

v1.3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
August GMOS C-4 August  
5 full T-ReCS/NICI
20 new Phoenix

Flamingos-2
other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
September GMOS September
4 full T-ReCS/NICI C-8 C-3 engineering shutdown
18 new Phoenix C-5 M2, A&G and GMOS maintenance

Flamingos-2
other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
October GMOS C-7 October
4 full T-ReCS/NICI engineering shutdown * * * * campaign block
17 new Phoenix M2, A&G and GMOS maintenance C-2

Flamingos-2
other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
November GMOS C-1 C-6 November
2 full T-ReCS/NICI campaign block w/queue
16 new Phoenix

Flamingos-2 port 5 onsky AT commissioning 
other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
December GMOS December
2 full T-ReCS/NICI campaign block w/queue
16 new Phoenix
31 full Flamingos-2

other <OT release?>

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
January GMOS January
30 full T-ReCS/NICI campaign block w/queue Q-75 Q-49
15 new Phoenix

Flamingos-2 commissioning in queue
other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Notes:
Flamingos-2: Will be mounted on port 1 (up-looking) for on-sky Acceptance Tests, then mounted on port 5 (side) for final on-sky Acceptance test and commissioning.  No SV is expected in 2009B.  Exact dates are subject to change.
*NICI will be moved to port 1 (up-looking) in late October or early November.  Exact dates for the move, and port 1 commissioning, are TBD.
Laser commissioning is contingent on laser delivery.
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