
Gemini South Semester 2010B 

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the colored-horizontal bands (see color key below). Note: ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated by the last characters of the GS-2010B-… program ID number.
Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). New and full moon dates are shown on the left.

Key: GMOS T-ReCS engineering Canopus Commissioning only

Phoenix NICI F-2 Commissioning only GSAOI Commissioning only

v1.3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
August GMOS-S August  
10 new NICI C-5 Campaign
24 full Phoenix/Canopus

T-ReCS C-7 * C-4
Flamingos-2
GSAOI/other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
September GMOS-S September
8 new NICI Campaign engineering shutdown

23 full Phoenix/Canopus
T-ReCS

Flamingos-2
GSAOI/other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
October GMOS-S October
7 new NICI engineering shutdown Campaign
23 full Phoenix/Canopus M1 Coating, Helium line repairs, other maintenance contingency

T-ReCS
Flamingos-2
GSAOI/other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
November GMOS-S November
6 new NICI Campaign
21 full Phoenix/Canopus C-8 C-1

T-ReCS Q-12 in queue C-9
Flamingos-2
GSAOI/other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
December GMOS-S C-2 December
5 new NICI Campaign
21 full Phoenix/Canopus C-3 **

T-ReCS
Flamingos-2
GSAOI/other ***

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
January GMOS-S C-6 ^ ^ January
4 new NICI uplooking port
19 full Phoenix/Canopus mount Canopus

T-ReCS LGSF commissioning
Flamingos-2
GSAOI/other mount GSAOI

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Notes:
^Jan 11 shutdown for GeMS installation activity; Jan 10 may be impacted as well
NICI Campaign  nights are adjustable and will vary between 1 to 5 nights each month.
* 1/2 nights
** 1/2 nights 
*** 2011A Software Release scheduled
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