
Gemini North Semester 2009B

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the colored-horizontal bands (see color key below). Note: Rapid ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated in the instrument's row by the last characters of the GN-2009B-… program ID number.
Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). Of the order of 3 engineering nights will be scheduled in queue. 
New and full moon dates are shown. 

Key: GMOS NIRI Michelle Altair

NIFS GNIRS eng./commis.
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August GMOS queue August

NIRI queue NIRI warm for trouble shooting
4 full NIFS queue C-6 queue
19 new Altair/other queue C-6 LGS in queue queue LGS in queue

September GMOS queue September
NIRI NIRI warm for trouble shooting queue

3 full NIFS queue eng queue  
17 new Altair/other LGS in queue queue   

October GMOS queue C-5 queue October
NIRI queue

3 full NIFS/Michelle queue C-10 queue eng queue
17 new Altair/other queue LGS in queue queue LGS in queue

November GMOS queue November
NIRI queue NIRI warm - coldhead replacement queue C-7 C-2 C-8 queue  

1 full NIFS queue  
15 new Altair/other LGS in queue queue

December GMOS queue December
NIRI queue

1 full NIFS/GNIRS queue
15 new Altair/other LGS in queue queue LGS in queue queue

January GMOS queue  eng queue C-9 C-3 queue C-4 backup  January
NIRI queue  warm warm eng queue C-4 LGS  

1 full NIFS/Michelle queue   eng queue  C-1
15 new Altair/other queue A&G, CRCS Maint eng eng queue LGS in Q C-4 LGS  
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